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Construction Status Update 
 
Construction of the collection system pipelines has been ongoing for more than one 
year, and the pipeline contracts will be completed this summer.  Construction under the 
pump station contract has begun and is planned for completion in early 2015.  The table 
and map, below, summarize the construction progress through December 2013.  Street 
segments shown in green on the map have completed the pipeline installation.  
 

Collection System Construction Summary 

Contractor ARB Inc.  W.A. Rasic  Mtn. Cascade  

Contract Value $26,223,855 $29,425,000 $8,676,850 

Value to Date $20,810,369 $22,534,134 0 

Planned Substantial 

Completion Date 

7/8/2014 7/1/2014 2/18/2015 

% complete 83% 80% 0% 

 

Major Work Completed (through Dec. 2013) Total To Date 

Blocks/Segments completed 220 

Total feet of pipe laid 204,000 

Number of laterals installed 3,300 

 

Areas of work for December 2013: 

 


